
 

 

 
 
 
 
 
 

CITY OF SAN BRUNO 

Community Services Department 
 
 

SPECIAL MEETING MINUTES 
 

Senior Citizens Advisory Board 
November 2, 2017 

  
1. Call to Order/Roll Call: Chair Goff called the meeting of the Senior Citizens Advisory 

Board to order at 9:00 a.m. Board Members Present: Chair Goff, Vice Chair Green, 
Hayes, Tracey, and Treasurer Hornung. Board Members Absent: Carmichael, Chu, and 
Luzaich. Staff Present: Burns, Brewer, and Aker. 

 
2. PLEDGE OF ALLEGIANCE: Chair Goff led the Pledge of Allegiance. 

 
3. REVIEW OF AGENDA: No changes. 

 
4. APPROVAL OF MINUTES:  

 
5. CONSENT CALENDAR: None.  

  
6. PUBLIC COMMENT: None.  

 
7. CONDUCT OF BUSINESS: None 

 
8. UNFINISHED BUSINESS:  

a. Report on Results of Invitation for Bids for Senior Center Deck Replacement 
Project and Request for Funding from the Senior Center Trust Fund to Address 
the Project Budget Shortfall – Director Burns notified the Board that a special 
meeting was requested because the City Council will presented with a report 
requesting the award of contract for the Senior Center deck project on November 
14, 2017. Director Burns noted the lowest bid received for the Senior Center 
deck project was $159,800 which was $76,050 higher than the City engineer’s 
estimate. Director Burns added that during the Board’s September 2017 Regular 
Meeting they unanimously recommended to the City Council the expenditure of 
up to $40,000 from the Trust Fund to replace the Multi-Purpose Room flooring. 
Since the meeting, the City received news that the cost of the replacement of the 
Multi-purpose Room flooring would be covered through the City’s insurance 
policy, therefore staff would like to get the board’s thoughts on reallocating the 
$40,000 for the deck replacement instead.  
 
Board Member Hayes asked why there was such a big discrepancy between 
the City engineer’s estimate and the bids received. Director Burns replied that the 
City’s engineer team has a high success rate on their estimates but in the current 
market contractors have the capacity to charge higher rates for construction 



 

 

projects. Board Member Hayes asked staff why the deck project has taken so 

long to complete since it began in 2015. Superintendent Brewer replied that in 
the original scope for the project staff did not include the replacement of the 
railings but later added it per City Council request. Board Member Hayes asked 
if City Council increased the funds that were approved for the deck project 
because of the addition of the railings and Director Burns replied that City 
Council originally appropriated $85,000 for the Senior Center deck project and 
later approved an appropriation of $20,000 from the City General Fund in FY 
16/17 to address the addition of the railings. Board Member Hayes said he 

would prefer for the money to come be allocated from the Capital Reserve Fund. 
Director Burns replied that there may not be enough in the General Reserve 
Fund to fund the shortfall of $111,646. Board Member Tracey asked if they did 

recommend the $40,000 to be used to help with the shortfall how soon would 
work begin and Director Burns replied that the deck project would start as soon 
as the reconstruction of the Senior Center was complete. MSC Tracey/Green to 

use up to the $40,000 appropriated for the Multipurpose Room flooring for the 
Senior Center deck project shortfall. Passed with a 3-1 vote. Board Member 
Hayes who voted against the motion requested that staff include in their report to 
the City Council to use the $40,000 Trust Fund money as a last resort and 
instead use City Fund revenues to fund the shortfall for the deck project.  
 

9. ITEMS FROM MEMBERS AND SUBCOMMITTEE REPORTS:  

 
10. ITEMS FROM STAFF:  

 
11. ADJOURNMENT: Vice Chair Green adjourned the meeting at 9:33 a.m. 

 
 
Respectfully Submitted, 
 
Ludmer Aker 
Executive Assistant 
Community Services  


